
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/03/2014

Contract Location: Time Allowed:

 GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD 

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/07/2013

08/15/2013

11/20/2013

00/00/0000

00/00/0000

747 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 42.84

320 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,912,339.93

$3,675,407.29

$2,754,094.93

29.60%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008276      $3,912,339.93 $3,675,407.29 $2,754,094.93 29.60% $286,992.07

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/03/2014

Project Number: 0008276      GULFSTREAM RD (CR 9) - WIDENING & RCNS

 

CSMLP-0008-00(276)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $926,595.99 $697,002.34 $229,593.65

Non-Participating $231,649.01 $174,250.59 $57,398.42

Total Earnings $1,158,245.00 $871,252.93 $286,992.07

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,158,245.00 $871,252.93 $286,992.07

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,158,245.00 $871,252.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $286,992.07

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/03/2014

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .282

 820000.000 .017

CSMLP-0008-00(276)

 

.299 $13,940.00 $245,180.00

0015 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  24,141.000 5,407.555

 17.500 4,689.677

 

 

10,097.232 $82,069.35 $176,701.56

0022 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,502.000 2,936.140

 81.000 .000

 

 

2,936.140 $.00 $237,827.34

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  4,999.000 .000

TL & H LIME 76.000 1,154.200

 

 

1,154.200 $87,719.20 $87,719.20

0045 413-1000     BITUM TACK COAT GL  3,155.000 1,261.000

 3.120 225.000

 

 

1,486.000 $702.00 $4,636.32

0048 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -468.690

 1.000 871.080

(IN #1)

                                                            

402.390 $871.08 $402.39

0062 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,490.000 .000

 16.400 1,272.170

 

 

1,272.170 $20,863.59 $20,863.59

0066 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  6.000 .000

 210.000 6.000

 

 

6.000 $1,260.00 $1,260.00

Category Amount: $207,425.22 $774,590.40



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/03/2014

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0080 511-1000     BAR REINF STEEL LB  147.000 .000

 2.100 100.000

 

 

100.000 $210.00 $210.00

0085 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  373.000 611.000

 62.000 .000

 

 

611.000 $.00 $37,882.00

0090 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  89.000 112.000

 86.000 .000

 

 

112.000 $.00 $9,632.00

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 96.000

 116.000 .000

 

 

96.000 $.00 $11,136.00

0110 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  137.000 152.000

 47.000 .000

 

 

152.000 $.00 $7,144.00

0115 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 5.000

 625.000 .000

 

 

5.000 $.00 $3,125.00

0120 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 3.000

 745.000 .000

 

 

3.000 $.00 $2,235.00

0122 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 4.000

 1060.000 .000

 

 

4.000 $.00 $4,240.00

Category Amount: $210.00 $75,604.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/03/2014

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0185 163-0240     MULCH TN  88.000 9.245

 199.500 8.910

 

 

18.155 $1,777.55 $3,621.92

Category Amount: $1,777.55 $3,621.92

Category Number: 0060 LIGHTING

0455 615-1100     DIRECTIONAL BORE PIPE - LF  455.000 .000

 35.700 399.000

4 IN

 

399.000 $14,244.30 $14,244.30

0456 681-4300     LIGHTING STD, 30 FT MH, 6 FT ARM EA  27.000 .000

 3097.500 12.000

 

 

12.000 $37,170.00 $37,170.00

0457 681-6900     LUMINAIRE - EA  27.000 .000

 525.000 12.000

HORIZONTAL MOUNT, 250 W, LED

 

12.000 $6,300.00 $6,300.00

0464 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  12.000 .000

 1575.000 7.000

 

 

7.000 $11,025.00 $11,025.00

Category Amount: $68,739.30 $68,739.30

Category Number: 0070 MISCELLANEOUS

0470 150-1000     TRAFFIC CONTROL - LS  1.000 .421

 170000.000 .052

CSMLP-0008-00(276)

 

.473 $8,840.00 $80,410.00

Category Amount: $8,840.00 $80,410.00

Project Total Amount: $286,992.07 $1,158,245.00


